MARSHCREEK, LLC

Project Progress Report

CLIENT: PROJECT: DATE:

AEA/City of Akutan Akutan Electrical Distribution Upgrade December 23, 2010
PROJECT NO.: REPORT NO.: REPORT PERIOD:

AEA-09-022 RQ3127 3 9/1/2010 through 10/15/2010

DATE PRIMARY TASK AREA PROGRESS

ALL |RENUMBERING OF ALL REMAINDER OF ENTRIES QUOTE XFMRS & JBOXES BY “NEW” NUMBER AND

XFMRS & JBOXES LETTER DESIGNATIONS UNLESS STATED AS “OLD”. SEE “NEW” NOTATIONS
ON ATTACHED DRAWINGS.
9/1 |New Xfmr Installation C Installed new Xfmr 14 during scheduled outage; hand-dug new service line &

installed new Xfmr pad and vault for new Xfmr 8; hand-dug & prepared ground for
new Xfmr 10

9/2  [New Xfmr Termination C & D [|Final termination completed for new Xfmrs 17, 16, 15 & 13; conduit loaded with
streetlight wire for all streetlights beyond Water Treatment Plant.

9/3 |Pulling Streetlight Wire  |A, B, C |Wires pulled for all remaining streetlights.

9/4 | Xfmr & Vault Change-Out (B Old Xfmr 10 & vault changed out; prepared area to change out old Xfmr 8 during
scheduled outage tomorrow; prepared new school Xfmr 12 for termination, ground
loop & insulating dust caps.

9/5 |Trouble Shooting B, C, D|Trouble call from another resident with power fluctuation in home; investigation
revealed same problem with another newly installed Xfmr; took voltage readings at
each newly installed dual-voltage Xfmr; found very low voltage at each one; unable to
make adjustments due to NO TAPS; took voltage readings at powerhouse; consulted
w/PM; rechecked all newly installed dual-voltage Xfmrs after powerhouse adjustment
made; installed new pad and vault for new Xfmr 7.

9/6 |Trouble Shooting B, D Staged remaining new Xfmrs & vaults in preparation for change outs; prepared for
termination; repeat trouble calls, again with very low voltage; removed newly installed
Xfmrs in two applicable locations and replaced old Xfmrs (voltages increased but not
to correct levels).

9/7 |Trouble Shooting A B Changed out vault & old Xfmr 3; completed secondary termination at Xfmr 3; refed
primary cable between new Xfmr 7 & new Xfmr 9, hooked in splice & 3-shot
receptacle, replaced new Xfmr 9 back onto vault.

9/8 | Xfmr & Vault Change-Out (A Changed out old vault & Xfmrs 6 and 2 with new; completed secondary terminations.

SPECIAL COMMENTS:

9/1: Steps to hotel basement mandated relocation of new Xfmr and hand-digging of new service line.

9/1: One Xfmr selected for installation from Client-owned inventory turned out to be leaking so was exchanged for another one
from staging area; transportation of Xfmrs to and from staging area required “leap frog” method to protect homeowner’s lawn.

9/3: Rain & standing water forced delay to switch out old Xfmr 10 & vault; scheduled outage postponed.

9/4: Trouble call from resident with power fluctuation problems; investigation revealed that low power problems resulted from
newly installed Xfmr; unable to make adjustments due to NO TAPS on new Xfmrs.

9/6: A resident with low voltage trouble call had furnace sensors burning out.

9/7: Switching out old Xfmr 10 required leap frogging with plywood to preserve already rebuild boardwalk; trouble shooting
measures taken succeeded in establishing adequate voltages.

9/8: Very rocky ground required much hand digging.
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MARSHCREEK, LLC

Project Progress Report, Continued

CLIENT: PROJECT: DATE:
AEA/City of Akutan Akutan Electrical Distribution Upgrade December 23, 2010
PROJECT NO.: REPORT NO.: REPORT PERIOD:

AEA-09-022 RQ3127 3 9/1/2010 through 10/15/2010

DATE PRIMARY TASK AREA PROGRESS
9/9 |Xfmr & Vault Change-Out |A Changed out old vault & Xfmr 4 and with new; removed old vault and Xfmr 3 &
installed new vault in preparation for switch over.
9/10 |Replacing Pedestals A & B |Replaced existing pedestals & vaults with flushmount handholds for peds. 6-2 & 8-2;
removed pedestal 8-1, vault & old dead wires; rebuilt boardwalk near new Xfmr 5;
hauled trash from areas of Xfmrs 2, 3, 4, 5 & pedestals 6-2, 8-1 & 8-2.
9/11 |Draining, Testing, NA Drained 11 of 12 Xfmrs of oil; tested non-labelled Xfrms for PCBs (total of 4 tested,;
Delivering Retired Xfmrs all tested negative); transported (8) 55-gallon drums of old oil to Trident for
incineration; transported 11 retired Xfmrs to Trident recycling facility.
9/12 |Community Involvement [NA Participated in Akutan Founders Day celebrations.
9/13 |None - Weather NA Excessive rain with high winds.
9/14 | Xfmr Termination A, B, C|Completed primary termination in new Xfmrs 4, 6, 7, 8, 9, 10 & 11.
9/15 [ Xfmr & JBox Termination (A Completed primary termination in Xfmrs 2, 3 & 5; partial primary termination in JBox
A
9/16 [JBox Termination A Completed primary termination in JBox A; partial primary termination in JBox B.
9/17 |JBox Grounding Loop & |A & B |Completed primary termination in JBox B & JBox C; staged materials & tent for
Termination tomorrow’s work at new JBox D.
9/18 [JBox Termination Partial primary termination in new JBox D.
9/19 |JBox Termination Completed primary termination in new JBox D; completed & parked primary
termination in new Xfmr 12; staged materials & tent for tomorrow’s work at new JBox
E.
9/20 |JBox Termination C Completed primary termination in new JBox E.
9/21 [JBox Termination C & D |Completed primary termination in new JBox F.
9/22 | Xfmr Termination & All Completed final termination in Xfmr 1; completed outside labelling of all JBoxes &
System Inspection Xfmrs; completed inspection of entire system; scheduled switch from powerhouse to
Hydro generation to allow for new system to come online.
9/23 |Equipment Maintenance [NA Arranged for shop space to perform maintenance on excavator; changed excavator
oil, oil filter & fuel filter.

SPECIAL COMMENTS:

9/9: Had to replace old vault for Xfmr 4 until switch over due to size incompatibility between old Xfmr 4 & new vault.
9/14 - 9/18: Splicing tent used due to heavy, driving rain; tie-downs & logs used due to high wind.
9/22: Not able to switch to Hydro generation due to Hydro generator not working; scheduled large outage for 9/25.

NOTE: Some pedestals were not where noted on drawings; used best judgement, per Errico, to install new flushmounted hand
holds where appropriate and needed.
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MARSHCREEK, LLC

Project Progress Report, Continued

CLIENT: PROJECT: DATE:

AEA/City of Akutan Akutan Electrical Distribution Upgrade December 23, 2010

PROJECT NO.: REPORT NO.: REPORT PERIOD:

AEA-09-022 RQ3127 3 9/1/2010 through 10/23/2010

DATE PRIMARY TASK AREA PROGRESS

9/24 |Pedestal Installation & A, B, C |Replaced 2 existing pedestals & vaults with new flushmounted hand holds 6-3 & 9-1;

Powerhouse Bus Work replaced existing feed wires @ powerhouse with new feed wires to new Xfmr 1;
checked voltage & rotation; brought new Xfmr 12 @ school online; checked voltage &
rotation.

9/25 |System Change Over All Completed final Xfmr 3 changeout & turned on; completed hookup of new Xfmr 12 &
turned on; proceeded through town turning on new Xfmrs; after all new Xfmrs turned
on, turned Hydro generator off; checked voltages and load balances at each Xfmr.

9/26 |Draining, Testing, A & C |Staged retiring Xfmrs 3, 12 & 14 to area for draining; all 3 tested negative for PCBs;

Delivering Retired Xfmrs drained all oil in clean 55-gallon drums; hauled retired fiberglass pads to dump;
loaded Xfmrs onto trailer to be ready to deliver to Trident’s recycle facility.

9/27 |Draining, Testing, A, C, D|Delivered retired Xfmrs 3, 12 & 14 to Trident’s recycle facility; delivered (7) 55-gallon

Delivering Retired Xfmrs drums of oil to Trident for incineration; removed & drained old Xfmr 1; oil tested
negative for PCBs; delivered Xfmr for recycling; loaded (7) more 55-gallon drums of
oil for delivery tomorrow.

9/28 |Delivering Tested Xfmr  |NA Removed last existing Xfmr & staged for draining; drained oil which tested negative

oil for PCBs; delivered (8) 55-gallon drums of oil to Trident for incineration; delivered last
retired Xfmr for recycling; removed old wires & debris from powerhouse & hotel
areas; filled in holes in same 2 areas; placed protective rocks around Xfmr 1 @
powerhouse; hauled trash to dump.

9/29 |Retirements All Removed old wires & elbows from all Xfmrs and installed & tightened final nuts &
bolts to bolt all Xfmrs down to pads; dug out old JBoxes B & C; hauled all waste to
dump; partially refilled holes.

9/30 |Finishing All Removed old Xfmr 16 & vault @ research complex; hauled 10 loads of dirt & filled
holes from old JBoxes B & C and old Xfrms & vaults @ school & research complex;
rebuilt boardwalk near staging area; replaced existing pedestal @ City office with
new flushmounted hand hold and completed grooming.

10/1 |Pedestal Installation & All Replaced old pedestal @ 12-1-S3 with new flushmounted hand hold; collected trash

Engineer’s Inspection from work areas and hauled to dump; escorted Project Engineer through system for
inspection.

10/2 [New Xfmr Site Prep D Verified availability of materials to accomplish Project Engineer’s requested change
at Xfmr 3; loaded & staged new 3-phase Xfmr 14 @ Hydro; loaded & staged loads of
gravel @ Hydro for vault base; staged excavator @ Hydro; worked on as-built notes.

10/3 | Xfmr Installation D Excavated & compacted ground, added loads of gravel & recompacted, and installed

new 3-phase Xfmr 14 & vault @ Hydro; bolted down and partially terminated new
Xfmr 14; rebuilt last section of boardwalk; hauled trash & debris to dump; restaged
excavator back to area of conex.

SPECIAL COMMENTS:

9/25: Existing Xfmr at school was in such poor condition, it caught on fire as it was being disconnected. There were no injuries
and fire was quickly exterminated. Examination revealed a very haphazard original installation.

9/27: Existing JBox A turned out to be an oil switch instead of a JBox; drained oil, which tested negative for PCB’s.
9/28 — 10/4: Work slowed by inclement weather (strong wind, excessive rain, early snow & hail).
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MARSHCREEK, LLC

Project Progress Report, Continued

CLIENT: PROJECT: DATE:

AEA/City of Akutan Akutan Electrical Distribution Upgrade December 23, 2010
PROJECT NO.: REPORT NO.: REPORT PERIOD:

AEA-09-022 RQ3127 3 9/1/2010 through 10/15/2010

DATE PRIMARY TASK AREA PROGRESS
10/4 |Xfmr Termination & As- |D Completed termination & labelling in new Xfmr 14 @ Hydro; per Project Engineer’s
Built Prep request, changed out secondary lugs in new Xfmr 3 @ store; inspected entire
boardwalk system & replaced all boards suspected of damage resulting from project
activities; investigated & documented previously unknown secondary distribution
from new Xfmr 9.
10/5 |Testing Prep & As-Built |B Prepared tools, equipment & materials for streetlight work; investigated &
Prep documented previously unknown secondary distribution from new Xfmrs 6, 7, 8 & 9;
arranged for Hydro generator to be brought online to check rotation & voltages.
10/6 |Streetlight Wire & A Replaced existing wire with new #10 wire & U-guard on some streetlight poles.
UGuard Installation

10/7 |Old Streetlight Removal |A & B |Replaced existing wire with new #10 wire & U-guard on 14 more streetlight poles;
removed old street lights from these 14 poles (in preparation for installation of new
street lights); hauled refuse to dump.

10/8 |(Old Streetlight Removal |C Removed more old street lights & wire (in preparation for installation of new street
lights); installed new #10 wire & U-guard; inventoried all streetlight poles; hauled
refuse to dump.

10/9 |Old Streetlight Removal |C & D |Removed last of 37 old street lights & wire (in preparation for installation of new
street lights); installed new #10 wire & U-guard.

10/10 | Standby NA Placed equipment locks onto all 17 Xfmrs.

10/11|Remove Streetlight Pole |B Removed streetlight pole located near new Xfmr 7.

10/12|Standby NA Waiting for materials to arrive.

10/13 |Receive Materials NA Received 11 of 37 new streetlight arms & hardware via USPS.

10/14 | Refinement of New All Rebalanced some load on new system; removed and replaced equipment locks on

System Xfmrs 1, 3, 8, 12 & 14 to collect specification data; installed parking stands @ JBox
D; packed tools for demob.
10/15|Standby NA Waiting for materials to arrive.

SPECIAL COMMENTS:

10/7 — 10/9: Old street lights & streetlight arms removed in preparation for installation of new street lights & arms,
accomplished under separate contract and immediately at conclusion of this contract.

10/8: Inventory of existing streetlights totalled 40 poles, exceeding this contract by 3.

10/11: Removal was requested by City. Streetlight pole was blocking handicap access to restaurant and was deemed
unwanted by City (see photo).
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